
 

RRIFR Project Schedule Update 

April 5, 2010 

Progress and Status Updates  

 

D1610 

 RR Flow Modeling: 

 River Flow  Modeling; Agency staff continues to run model validation 

 Interim Flow Change Petition 

 Change Petition  - Agency is filing a Change Petition and Draft Order [Pam Jeane]  

D1610 Permanent Changes 

 SWRCB issued a Public Notice  

 EIR document: Deadline to file NOP June 30, 2010 

 

Public Outreach/Stakeholder Process 

 Dry Creek Valley Association: SCWA staff made presentation to 200 landowners re: Status of 

the BO 

 

Estuary  

 Engineering Studies 

 Adaptive Outlet Channel Plan – a draft Management Plan has been transmitted to 

NMFS,CDFG and State Parks 

 Channel Management Plan – pending approval implementation will start May 2010 

 Environmental 

 Water Quality/Juvenile Salmonid/Invertebrate Monitoring: activities to resume in April/May   

 Jetty Study 

 Jetty Study Plan, PWA engaged to prepare plan, deliverable in July 2010 

Estuary CEQA Process 

 CEQA Document will cover Outlet Channel and Jetty Study;  Estuary Circulation Model will 

provide data to inform the CEQA documents  

Dry Creek 

 Dry Creek Trib work  

 Sotoyome RCD projects:  Resume projects after May 15 

  SCWA, PRMD and DTPW Wallace/Grape Creek Projects, permit process underway 

 Dry Creek Enhancements 

 Geomorphology Study: Interfluve preparing the final Condition Assessment Report   

 Demonstration Project – Design and CEQA Process have started   

Dry Creek Pipeline 

 Feasibility Study: HDR will transmit a draft report Mid-April   

 

Mirabel Wohler 

Mirabel Fish Screen Feasibility Study 

 RFP process for Engineering Design, short list has been developed 

 SCWA applying for CDFG Grant funding 

Wohler Pond Decommissioning 

 Engineering Plan Finalized, Commence work Spring 2010 

 

 

 


